
 

RRIFR Project Schedule Update 

April 5, 2010 

Progress and Status Updates  

 

D1610 

 RR Flow Modeling: 

 River Flow  Modeling; Agency staff continues to run model validation 

 Interim Flow Change Petition 

 Change Petition  - Agency is filing a Change Petition and Draft Order [Pam Jeane]  

D1610 Permanent Changes 

 SWRCB issued a Public Notice  

 EIR document: Deadline to file NOP June 30, 2010 

 

Public Outreach/Stakeholder Process 

 Dry Creek Valley Association: SCWA staff made presentation to 200 landowners re: Status of 

the BO 

 

Estuary  

 Engineering Studies 

 Adaptive Outlet Channel Plan – a draft Management Plan has been transmitted to 

NMFS,CDFG and State Parks 

 Channel Management Plan – pending approval implementation will start May 2010 

 Environmental 

 Water Quality/Juvenile Salmonid/Invertebrate Monitoring: activities to resume in April/May   

 Jetty Study 

 Jetty Study Plan, PWA engaged to prepare plan, deliverable in July 2010 

Estuary CEQA Process 

 CEQA Document will cover Outlet Channel and Jetty Study;  Estuary Circulation Model will 

provide data to inform the CEQA documents  

Dry Creek 

 Dry Creek Trib work  

 Sotoyome RCD projects:  Resume projects after May 15 

  SCWA, PRMD and DTPW Wallace/Grape Creek Projects, permit process underway 

 Dry Creek Enhancements 

 Geomorphology Study: Interfluve preparing the final Condition Assessment Report   

 Demonstration Project – Design and CEQA Process have started   

Dry Creek Pipeline 

 Feasibility Study: HDR will transmit a draft report Mid-April   

 

Mirabel Wohler 

Mirabel Fish Screen Feasibility Study 

 RFP process for Engineering Design, short list has been developed 

 SCWA applying for CDFG Grant funding 

Wohler Pond Decommissioning 

 Engineering Plan Finalized, Commence work Spring 2010 

 

 

 


